



When	What	Where	Who
1745	1st Shuttle Bus Departs Ballan Station	Ballan Station	Transport Team
1800	2x Service Leaders waiting to meet bus All Dinner at Blackwood (BYO)	Blackwood Bus Stop Blackwood Scout Camp	Transport Team All
1805	Sunset	Earth	The Sun
1810	1st Shuttle Bus Arrives at Blackwood	Blackwood Bus Stop	Transport Team
1820	Shuttle Bus Departs Blackwood for Ballan	Blackwood Bus Stop	Transport Team
1845	2nd Shuttle Bus Arrives at Ballan Station	Ballan Station	Transport Team
1900	2nd Shuttle Bus Departs Ballan for Blackwood	Ballan Station	Transport Team
1925	2nd Shuttle Arrives at Blackwood Bus Stop	Blackwood Bus Stop	Transport Team
2130	Venturer Check-in Closes Packdown of Check-in Area Venturer Welcome and Event Briefing	Rec Hall Rec Hall Main VOC	Admin Team Admin Team HHMT/VOC Team
2200	Entertainment Concludes Lights Out in VOC	Main VOC Main VOC	Entertainment Team VOC Team
2230	Service Leaders Thursday Night Briefing	Rec Hall	HHMT
2300	Admin Closed Radio Shack Closed	HQ Radio Shack	Admin Team Comms Team
<b>Friday 10th April, 2026</b>			
0644	Sunrise	Earth	Sun
0700	Venturers wake up call All Venturers to packup tents	Main VOC	VOC Team
0730	Admin Open Breakfast Open for Service Leaders Radio Shack Open Rogaining Activity Site Setup	HQ Kitchen Radio Shack Rogaining Site	Admin Team Catering Team Comms Team Rogaining Team
0800	VOC Check-out Opens Rogaining Activity Ready to Start	Main VOC Rogaining Site	VOC Team Rogaining Team
0830	VOC Check-out Closes Rogaining Activity Briefing Trailer Toilets in Place in Forest Breakfast Closed for Service Leaders Service Leaders Patrolling Forest	Main VOC Rogaining Site Forest Kitchen Forest	VOC Team Rogaining Team Works & Services Team Catering Team Rogaining Team
0900	Rogaining Release time  Continue Setup of Main VOC Setup of Survival VOC	Rogaining Site  Main VOC Survival VOC	Rogaining Team  VOC Team / W&S Survival Team
1230	Lunch Open for Service Leaders	Kitchen	Catering Team

<b>When</b>	<b>What</b>	<b>Where</b>	<b>Who</b>
	Lunch Delivery for Adults on Activities	Forest	Catering Team/Admin
1300	Rogaining Activity Concludes Return Rogaining Score sheets to admin Commence Rogaining Packup Mini Pioneering Challenge Ready to Start Mini Survival Experience Ready to Start Trailer Toilets to be moved to Survival VOC	Forest HQ Forest Main VOC Survival VOC Forest	Rogaining Team Rogaining Team Rogaining Team Pioneering Team Survival Team Works & Services Team
1330	Mini Pioneering Challenge Commences Mini Survival Experience Commences Lunch Closed for Service Leaders	Main VOC Survival VOC Kitchen	Pioneering Team Survival Team Catering Team
1430	Walkpoints to be Placed in Forest	Forest	Works & Services Team
1515	Mini Pioneering Challenge Concludes Mini Survival Experience Concludes Patrols move to their Main Bushcraft Activity	Main VOC Survival VOC	Pioneering Team Survival Team
1530	Pioneering VOC Check-in Open Survival VOC Check-in Open	Main VOC Survival VOC	Pioneering Team Survival Team
1730	Pioneering Activity wraps up Pioneering Patrols to setup tents		
1830	Meal Assesments Commence	VOC	Assessment/VOC
1930	Meal Assesments Conclude	VOC	Assessment/VOC
2000	Night Entertainment Commences Stunt Packs collated, give to Radio Team	VOC HQ	Entertainment Team Admin Team
2100	Friday Night Service Leader Briefing	Rec Hall	HHMT/All Service Leaders
2200	Night Entertainment Concludes Lights out in VOC Ice Pickup call made and allocated	VOC VOC Admin Building	Entertainment Team VOC Team W&S Team
2230	Wellbeing Debrief with HHMT	HQ	HHMT/Wellbeing Teams
2300	Admin Closed Radio Shack Closed	HQ Radio Shack	Admin Team Comms Team

### **Saturday 11th April, 2026**

0630	Ice Pickup if required		Works & Services Team
0645	Sunrise	Earth	Sun
0700	Venturer Wakeup Commences Breakfast Open for Service Leaders Radio & Assessment Pack Sign Out Opens Event Repeater Operational Stunt Teams Commence Setup	VOC Kitchen Radio Shack Repeater Site Stunt Sites	VOC Team Catering Team Radio Team Radio Team Stunt Teams
0730	VOC Check-out Opens Check Walkpoints are in Place	Main VOC Forest	VOC Team Sites Team
0830	Stunts Open Breakfast Closed for Service Leaders	Stunt Sites Kitchen	Stunt Teams Catering Team

When	What	Where	Who
0900	VOC Check-out Closes	Main VOC	VOC Team
1230	Lunch Open for Service Leaders Lunch Delivery to Catered Adults on Stunts	Kitchen Stunt Sites	Catering Team Catering Team
1330	Lunch Closed for Service Leaders	Kitchen	Catering Team
1600	Stunts Close VOC Entry Opens Venturers to fill in Best Stunt Voting Form	Stunt Sites Main VOC Main VOC	Stunt Teams VOC Team VOC Team
1630	Return Stunt Radios & Assessment Sheets	Radio Shack	Stunt Teams
1700	VOC Entry Closes Confirm Setup of Walkpoints for Sunday Saturday Night Service Leaders Briefing Start Collating Assessment Packs Print Individual Certificates & OAS Statements	VOC Forest HQ HQ HQ	VOC Team Sites Team HHMT/All Service Leaders HHMT Assessment Team
1730	Setup of Night Activity	Blackwood Scout Camp	Night Market Team
1800	Dinner Served to all on site	Blackwood Scout Camp	Catering Team
1803	Sunset	Earth	Sun
1900	Night Activities commence Dessert/Supper Served as part of Craft Services	Blackwood Scout Camp VOC	Theme Team/VOC Team Catering
2100	Night Activity Concludes Night Entertainment Commences	VOC VOC	Theme Team/VOC Team Entertainment Team
2200	Ice Pickup call made and allocated	Admin Building	W&S Team
2230	Night Entertainment Concludes Lights Out	VOC VOC	Entertainment Team VOC Team
2230	First aid debrief with HHMT Radio Shack Closes Admin Closes	First Aid Radio Shack Admin Building	HHMT/First Aid Radio Team Admin Team

### Sunday 12th April, 2025

0300	Daylight Savings ends	All Site	Everyone
0630	Ice Pickup if required		Works & Services Team
0645	Sunrise	Earth	Sun
0700	Venturer Wakeup Commences Breakfast Open for Service Leaders Radio & Assessment Pack Sign Out Opens Event Repeater Operational Stunt Teams Commence Setup	VOC Kitchen Radio Shack Repeater Site Stunt Sites	VOC Team Catering Team Comms Team Radio Team Stunt Teams
0730	VOC Check-out Opens Check Walkpoints are in Place	Main VOC Forest	VOC Team Sites Team
0830	Stunts Open Breakfast Closed for Service Leaders	Stunt Sites Kitchen	Stunt Teams Catering Team

<b>When</b>	<b>What</b>	<b>Where</b>	<b>Who</b>
0900	VOC Check-out Closes Commence Bump out of site	Blackwood Scout Camp Blackwood Scout Camp	VOC Team Works & Services/All
1130	Walkpoints Closed		Sites Team
1200	Setup of parade site commences Setup of Uniform Bank	Parade Ground Parade Ground	HHMT/W&S/Entertainment Admin
1230	Staff Lunch Served (HQ & VOC teams) Stunts close Crunch Numbers and finalise scoring Uniform bank opens Venturers to eat Lunch Print Final Team Standings	Catering Area Stunt Sites HQ Parade Ground Parade Ground HQ	HHMT/VOC Staff Stunt Teams Assessment Uniform Bank Team Venturers Assessment
1300	Scores finalised & Pennants allocated & Labelled Yellow Patrol packs final additions	HQ	
1330	All Venturers at Parade site Yellow Patrol Packs in box ready for parade Final Parade starts	Parade Ground  Parade Ground	Venturers  HHMT/All
1415	Final Parade ends	Parade Ground	HHMT/All
1415	1st Bus ready at Blackwood 1st Bus group departs parade to walk to bus 15 mins allowed walking to bus 15 mins allowed loading of bus		
1445	1st Bus Departs Blackwood 30 mins allowed travel		
1515	1st Bus arrives at Ballan 15 mins allowed to unload, Train in 27 mins		
1530	2nd Bus Departs Ballan 30 mins allowed travel		
1542	1st Bus - connecting Train Departs Ballan		
1600	2nd Bus Arrives at Blackwood 15 mins allowed loading of bus		
1615	2nd Bus departs Blackwood 30 mins allowed travel		
1645	2nd Bus arrives at Ballan 17 mins allowed to unload and board train		
1702	2nd Bus - connecting Train Departs Ballan		